
ID Task Name
1 TO 55 EAM PROCESS DEVELOPMENT

2 TO Mgmt Weekly Status Meetings

3 Process Team

4 Stream Launch

12 Update Guiding Principles

22 Architecture Review Process

30 EAM Process Guide

41 Establishment of an Architecture Working Group

51 Architect Team

52 Updated Technologies Policies and Standards Guide

58 Technology Infrastructure Blueprint

64 Define EAM Intranet Publication Requirements

66 EAM Phase 2 Business Case
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